## LGBT INCLUSIVE EDUCATION IMPLEMENTATION GROUP

LGB	I INCLUSIVE EDUCATION IMPLEMENTATION GR
ACT	ON PLAN & DELIVERY MILESTONES*

ACTIO	I PLAN & DELIVERY MILESTONES*		2019				2020				2021				1	
Ref.	Recommendation	Lead	Winter	Spring	Summer	Autumn	Winter	Spring	Summer	Autumn	Winter	Spring	Summer	Autumn	Co -Dependencies	Progress
19-1	That the LGBTI Inclusive Education Working Group agree the membership for an Implementation Group tasked with necessary development of resources and oversight of implementation.	SG	Agree membership at first meeting of Implementation		Pi	nase One - For Delivery in 201	9									Completed
19-2		00 1	Group													Completed
19-2	That the Scottish Government and COSLA publish a timetable for planned implementation.	SG and COSLA	the Implementation Group.	Publish agreed action plan on the Scottish Government												
			(2) Discuss at February meeting	website												Completed
			of Implementation Group													
19-3	That an intermediate guidance notice is promptly issued by the Scottish Government, in partnership with COSLA, to education	SG and	(1) Discuss at first meeting of	Issue guidance note to all												
	authorities making clear that education should be LGBT inclusive and encouraging schools to work collegiately and in partnership with their learners to enhance LGBT inclusivity.	COSLA	the Implementation Group.	schools												
			(2) Review LGBT teaching resources on National													
			Improvement Hub													Completed
			(3) Discuss at February meeting of Implementation Group													
19-4	That the Scottish Government and local authorities engage with relevant and appropriate parent and carer groups, such as the National Parent Forum for Scotland (NPFS), to take account of their views on how best to implement these recommendations.	SG	Invite National Parent Forum for Scotland to join the													
			Implementation Group													Completed
19-5	That the Scottish Government and local authorities engage with LGBT young people, learning from their views and experiences and working with them through a co-production approach to take account of their views on how best to implement these	SG	(1) Invite Scottish Youth Parliament representative to	Paper presented to Implementation Group to	SG to present final plan to Implementation Group	Begin engagement	Present results to Implementation Group								19-1	
	recommendations.		join the Implementation Group	agree approach.												On track
			(2) Discuss at first meeting of													- On track
40.0	(A) That the aviation (Conduct of DCUD) Chalutan Colders (COAA) and a state of the Coad of	80	the Implementation Group	(4) Parious DOLID		Laurah of the the		(d) Apply	(d) Dublish and July 2 DOLLA							
19-6	(A) That the existing 'Conduct of RSHP' Statutory Guidance (2014) is updated to use a "thematic outcomes" based approach. These outcomes will cover various themes relating to LGBT equality and inclusion, including: a. Understanding LGBT terminology and identities;	56		(1) Review RSHP guidance at March Implementation Group		Launch of public consultation on the proposed changes to the RSHP Guidance		(1) Analyse consultation responses	(1) Publish updated RSHP guidance							
	a. Orderstanding CSD retinitionary and definites,  b. Representations of LGBT people and their relationships in ways which seek to deliver understanding and equality;  c. Recognising and understanding homophobia, biphobia, and transphobia within school and their impact on wider society;			(2) Agree suggested LGBT updates to the RSHP		Gudance		(2) Begin process of Parliamentary scrutiny	(2) Write to all schools							
	d. Tackling homophobia, biphobia, and transphobia within school and their impact on wider society; e. Understanding prejudice in relation to the LGBT community and an awareness of the history of LGBT equalities movements; and,			guidance and send these to the RSHP Review and Update				,,								On track
	f. An understanding of respect, privacy and consent.			Group												
	(B) That this updated guidance is prioritised by the Scottish Government and delivered in the shortest possible timeframe, and in a manner that does not delay the implementation of this Working Group's other recommendations.															
19-7	That the Scottish Government fund and work with relevant partners to review existing and support development of new teaching resources for LGBT inclusive education in all Scottish public schools.  a. These resources should be developed in partnership with the Implementation Group;	LGBT IG		(1) Audit existing resources at May Implementation Group		Write to all headteachers signposting them to the National Improvement Hub										
	a. These resources should be developed in partnership with the implementation group; b. These new learning resources should focus on LGBT curricular inclusion and should include materials for all levels of the curriculum from early years to senior phase; and,			(2) Consider the development of new resources at		National Improvement Hub										On track
	C. These new learning resources should include a variety of teaching materials (such as short films and displays) and address a range of thematic areas including: LGBT terminology and identities; LGBT history, addressing prejudice and homophobic, biphobic,			Implementation Group												Offilack
	and transphobic bullying; LGBT literature and lives; as well as examples of LGBT inclusion for the context of subject specific teaching.															
19-8	That the Scottish Government seeks to identify and showcase existing emerging school based good practice regarding LGBT inclusive education.	EdS SG		(1) Request issued to Implementation Group	Case studies published on National Improvement Hub											
	a. That identified good practice regarding LGBT inclusive education is showcased on the National Improvement Hub and regularly refreshed.	COSLA		members for case studies												On track
	<ul> <li>b. Building on existing LGBT resources, the Scottish Government will work with Education Scotland and partners to provide a suite of resources to inform staff and education authorities on best practice to support transgender young people.</li> </ul>			(2) Discuss submitted case studies at May Implementation Group												
19-9	That the Scottish Government builds on the current practice of ITE institutions, and works with relevant partners to ensure a long term, sustainable approach to LGBT inclusive education within ITE provision.	SG		Implomormation Group	(1) Discuss ITE inclusion with the Scottish Council of Deans											
	term, sustainable approach to Loot illiciusive education within the provision.				of Education											On track
					(2) Discuss actions with Implementation Group											
19-10	That Education Scotland collaborate with members of the Implementation Group by 2021 to co-develop specific LGBT prompt questions for use during all standard school inspections.	EdS		(1) Develop prompts for use during inspection												
				(2) Update May Implementation Group												On track
20-1	That the outcomes included within this updated guidance apply to all public schools in Scotland. The guidance may be followed by	SG	<u> </u>	promonation Group	Ph	nase Two - For Delivery in 2020	0	Write to the Scottish Council	Possible awareness event		<u> </u>				19-6	
	independent schools.							of Independent Schools with a link to the updated RSHP								On track
20-2	That the Scottish Government and the Convention of Scottish Local Authorities (COSLA) work in partnership with relevant	SG						guidance	(1) Issue a survey to teaching						20-1	
	organisations and agencies to support effective and consistent local implementation of this updated guidance.								unions to measure update							
									(2) Review Education Scotland inspection reports							On track
20-3	(A) In partnership with all ITE providers, the Scottish Government continue to encourage work focussing on LGBT awareness inputs.	96			(2) Discuss actions with										19-9	
20-3	(A) In partnership with all ITE providers, the socials noveriment continue to encourage work focussing on LGB1 awareness inputs. a. That these inputs should include existing and future ITE providers; b. That these inputs should enable and equip all ITE students with the skills and attributes to improve confidence to address LGBT	55			Implementation Group										.5-5	
	inclusive education within any educational setting; c. That these inputs be designed to meet the needs of all ITE students embarking upon a career in any school in Scotland;															
	<ul> <li>d. That within the individual context of each institution, and recognising their autonomy, all ITE providers maximise student teacher participation and engagement with these inputs; and,</li> </ul>															On track
	e. That these inputs should be monitored and evaluated, and when necessary updated, to ensure that they continue to meet the needs of all students.															
	(B) That the Scottish Government continues to fund relevant work to support achievement of the above actions.															
20-4	That the Scottish Government fund sustainable CLPL provision on LGBT inclusive education that is accessible to all teachers and	SG						Audit and evaluation of								
20-4	That the Scottish Government fund sustainable CLPL provision on LGB1 inclusive education that is accessible to all teachers and school staff in Scotland.	55						existing LGBT training provision								On track
20-5	That the Scottish Government lead and resource a new basic awareness LGBT inclusion training course that will be suitable for all schools in Scotland. That this provision be developed in partnership with organisations currently represented on the LGBT inclusive							Audit and evaluation of existing LGBT training							20-4	
	Education Working Group.							provision training								On track
20-6	That this CLPL provision be piloted in 2019* and an evaluation made of the impact. That, in light of evaluations and any necessary amendments, this new CLPL provision be available nationally during 2020; be free at the point of contact; and, where geographically applied to the contact of the point of contact and the provision of the provision o	SG										Pilot CLPL course			20-4 20-5	
	possible, include face to face professional learning opportunities.  *Given existing phase one commitments, the Implementation Group agreed to deliver this action in phase two (2020)															On track
20-7	In taking these recommendations forward there should be engagement with SCEL and/or other appropriate representative leadership	SG				SG to discuss inclusion with		Audit and evaluation of							20-4	
	bodies.					the Scottish College of Educational Leadership		existing LGBT training provision							20-5 20-6	On track
					-						-					

## LGBT INCLUSIVE EDUCATION IMPLEMENTATION GROUP ACTION PLAN & DELIVERY MILESTONES\*

AOTIO	ACTION PLAN & DELIVERY MILESTONES*  2019 2020 2021										7					
Ref.	Recommendation	Lead	Winter	Spring	Summer	Autumn	Winter	Spring	Summer	Autumn	Winter	Spring	Summer	Autumn	Co -Dependencies	Progress
20-8	That the Scottish Government develop National Guidance which clearly states expectations regarding LGBT inclusive education and signposts teachers in any school in Scotland towards supporting resources. This links directly to this Working Group's recommendation regarding the update of Conduct of Relationships, Sexual Health, and Parenthood Education in Schools (RSHP) (2014) Guidance below.	SG						Issue guidance note to all Local Authority Directors of Education following publication of updated RSHP Guidance							19-3	On track
20-9	That Education Scotland review and further develop age and stage appropriate LGBT specific curriculum benchmarks within targeted curricular areas, in collaboration with existing partners of the LGBT Inclusive Education Working Group and including LGBT organisations, schools, and teachers.	EdS			(1) Discuss review of current benchmarks (2) Update July Implementation Group on progress											On track
	professional dialogue about LGBT equality and inclusion and have an understanding of what LGBT inclusive education looks like within different educational settings such as: early learning and childcare and schools.	EdS	Professional training delivered to all inspectors in February 2018 on how to evaluate equality outcomes during inspection				Evaluate and repeat training offer								19-20	On track
20-11	In recognising the centrality of national qualifications in shaping educational discourse, that SQA and Education Scotland work with the Implementation Group to ensure appropriate inclusion of LGBT matters in the development of new or adapted course specifications, and relevant guidance, across the curriculum.	SQA, EdS		(1) Establishment of SQA subgroup (2) Discuss at May Implementation Group												On track
					Phase Three -	For Delivery between January	to March 2021									
21-1	That the Scottish Government fund and work with relevant partners to support a new toolkit to enhance LGBT inclusive education at a whole school level.  a. This should include content on developing school policy, building staff confidence in addressing prejudice, dealing with incidents of bullying, engaging parents and carers, case studies and scenarios, and an overview of related policy and legislation.  b. This toolkit should be used in conjunction with the recommendations on CLPL provision to direct staff to the new CLPL opportunities relating to LGBT inclusive Education.									Discuss the toolkit at Implementation Group						On track
21-2	That the Scottish Government commit to maximising the reach and impact of the new resources outlined in Recommendations 23, 24 and 25 [Ref. No. 19-7, 20-5, 21-1] - ensuring they are effectively hosted and distributed, and through supporting implementation across schools in Scotland.					Write to all headteachers signposting them to LGBT resources on the National Improvement Hub									19-7 20-5 21-1	On track
21-3	That should the Implementation Group not see sufficient progress in local delivery of LGBT inclusive education by the end of the current Parliamentary term, then the Scottish Government should consult them on further measures, including legislative options.	LGBT IG										Discuss progress at Implementation Group				On track
21-4	That the Scottish Government resource and invest in initiatives dedicated to advancing LGBT inclusive education.	SG and LGBT IG										Discuss progress at Implementation Group			21-3	On track
		1		I .	Phase	Four - For Delivery After Apr	il 2021				I .	1				
		SG			All schools using SEEMiS	Initial evaluation of impact						External Evaluation of impact				On track
	across Scotland.	SG and LGBT IG											Agree evaluation method at Implementation Group		19-7	On track
	The Implementation Group develop evaluative approaches concerning LGBT inclusion to inform the review of these recommendations, such as thematic inspection.	SG and LGBT IG											Agree evaluation method at Implementation Group		20-2 21-6	On track
21-8	That the impact of the updated Conduct of RSHP guidance is evaluated within five years of publication, and appropriate steps put in place to adapt, continue and develop this work. This should be evaluated against agreed success criteria and the impact on LGBT learners considered.	SG											Agree evaluation method and timescales		19-6 20-2	On track
	That the Scottish Government and COSLA promote effective delivery of these recommendations, maximising reach and impact of all actions relating to this suite of recommendations, in order to achieve effective delivery of LGBT inclusive education in all schools in Scotland.	COSLA		Issue Intermediate guidance note to all schools		Write to all headteachers signposting them to LGBT resources on the National Improvement Hub		Issue guidance note to all Local Authority Directors of Education following publication of updated RSHP Guidance							19-3 20-1 20-2 20-8 21-2	On track
21-10	That, at the next review of Curriculum for Excellence (CIE), Education Scotland will lead on developing LGBT specific Experiences and Outcomes.	SG and Ed	S .				Education Scotland to advise on forthcoming opportunities								20-9	On track

\*As at May 2019