MENTAL HEALTH STRATEGY - REPORT ON PROGRESS - ACTION 8

Date of report	June 2019	
Date of last report	11/12/18	
Project end date	31/12/20	
Action Number	8	
Action Owner (s)	Neil Guy	
Action Link	John Mitchell	
Action Text	Work with partners to develop systems and multi-agency pathways that work in a	
	co-ordinated way to support children's mental health and wellbeing.	

Progress Update from Previous report	RAG
1. Since the previous report, the work of the Children and Young People's Mental Health Taskforce has come to an end. This was due to the resignation of the Chair, Dame Denise Coia, due to ill health.	Green
The Taskforce's work to support multi-agency pathways and develop services to support children's mental health and wellbeing will now be taken forward by a new Children and Young people's Mental Health and wellbeing Programme Board.	
2. Final Taskforce Recommendations were published 4 th July 2019.	Green
3. To take forward the implementation of the Taskforce recommendations a new programme board, co –chaired by SG and COSLA has been announced and will meet for the first time on 22 nd August 2019.	
4.	

Key Deliverables in next 6 months (include estimated date for each deliverable)	RAG
Establish Children and Young people's Mental Health and wellbeing Programme Board end August 2019.	
2. Baseline Programme Plan end September 2019.	Green

What does success look like?

2. The overall outcome of this programme of work will be Children and Young People in Scotland are able to achieve their own positive outcomes, live in communities that support their mental health and wellbeing and are able to access timely support that meets their needs. This will include the development of new community based services and improved access to existing services.

What data (if any) can evidence delivery?	
A	
1.	
Work on developing better data will take place as part of the Programme Board.	
2.	
Any other comments	

2. The Programme Board are currently developing a detailed plan which will track outcomes and indicators of success for each deliverable.